
ID WBS Task Name Contact Resource
Initials

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB

94 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK

456 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK

384 6.4.5 Perform data migration to SAM storage AL D0

34 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW

348 4.3.3.2 Improve job monitoring, include trend plots RDK EXT

347 4.3.3.1 CAB web monitoring changes requested by MD,JS RDK FEF

239 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF

39 2.6.6 D0repro tools adaptation: MC Production test GG JS

320 3.7.5.7 Fix Immortal Jobs: Production-level test GG JS

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS

352 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD

353 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD

319 3.7.5.6 Fix Immortal Jobs: Create/submit requests to test feature GG MRQ

268 3.5.4.7 Transfer output sandbox selection logic to Runjob: Post-Testing work GG PL

452 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK

93 3.1.4.8 Operations Policies doc: Stakeholder Review AL RDK

342 4.3.2.8 Grid Production System workflow/dataflow diagram - final RDK RDK

408 7.12.3 Create form to capture D0 App requirements, workflow, use patterns RDK RDK

409 7.12.4 Create maintainable list of known portability issues for D0 Apps on Grid RDK RDK

410 7.12.1 Write evaluation of requests based on generic WBS RDK RDK

385 6.8 Write recommendations for productization of D0 Apps RDK RDK

412 7.12.6 D0 SamGrid Requests Evaluation: Revision RDK RDK

454 8.5.1 Project Close-out Meeting RDK RDK

455 8.5.2 Project Close-out Report RDK RDK

457 8.5.4 Archive project artifacts RDK RDK
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Duration Start Finish

3 days Wed 2/6/08 Fri 2/8/08

2 days Tue 1/29/08 Wed 1/30/08

3 days Mon 2/25/08 Wed 2/27/08

64 days Thu 10/25/07 Thu 1/31/08

8 days Wed 12/12/07 Fri 12/21/07

6 days Mon 1/14/08 Tue 1/22/08

20 days Mon 1/7/08 Mon 2/4/08

4 days Wed 1/23/08 Mon 1/28/08

2 days Tue 1/22/08 Wed 1/23/08

3 days Wed 2/6/08 Fri 2/8/08

2 days Thu 2/14/08 Fri 2/15/08

10 days Mon 1/14/08 Mon 1/28/08

9 days Mon 1/14/08 Fri 1/25/08

2 days Mon 2/4/08 Tue 2/5/08

5 days Mon 2/4/08 Fri 2/8/08

77 days Tue 10/9/07 Fri 2/15/08

10 days Mon 1/14/08 Mon 1/28/08

5 days Thu 1/17/08 Thu 1/24/08

10 days Thu 1/17/08 Thu 1/31/08

10 days Thu 1/17/08 Thu 1/31/08

10 days Thu 1/17/08 Thu 1/31/08

5 days Fri 1/25/08 Thu 1/31/08

1 day Fri 2/8/08 Fri 2/8/08

1 day Mon 2/18/08 Mon 2/18/08

4 days Tue 2/19/08 Fri 2/22/08

1 day Thu 2/28/08 Thu 2/28/08

ASB,RDK Op

 implementation
EXT Improve job monitoring, include trend pl

FEF
FEF Admins fix di

JS D0repro tools adaptation: MC Prod

MD Allow access
MD JIM production release co

RDK Operations P
RDK Grid Production System workfl
RDK
RDK
RDK

RDK

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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ASB Resolve how to add production paths in future: D0 Approval

erations Policies doc: Approve - CD, D0
ASB,RDK Project Close-out Report Approval: ABS, CD

Perform data migration to SAM storage

lots

CAB web monitoring changes requested by MD,JS

disk on test queue node (old samgrid)

uction test
JS Fix Immortal Jobs: Production-level test

JS Start Prod at Stage 2: Production-level re-test

s by MD to dir/files on CAB owned by dzeropro (suggested: get root access)

nsistent with d0runjob v7-7-3 and higher
MRQ Fix Immortal Jobs: Create/submit requests to test feature

PL Transfer output sandbox selection logic to Runjob: Post-Testing work

Execution Phase (Level of Effort >= 15%)

Policies doc: Stakeholder Review

flow/dataflow diagram - final

Create form to capture D0 App requirements, workflow, use patterns

Create maintainable list of known portability issues for D0 Apps on Grid

Write evaluation of requests based on generic WBS

Write recommendations for productization of D0 Apps
RDK D0 SamGrid Requests Evaluation: Revision

RDK Project Close-out Meeting
RDK Project Close-out Report

RDK Archive project artifacts

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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